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S-E-C-R-E-T

PROCUREMENT DIVISION WEEKLY REPORT FOR

PERIOD ENDING 27 JULY 1983

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred
During the Preceding Week:

a. 25X1
InstallLtion of a computer assisted design and drafting system
for use by the Architectural Design Staff and the Headquarters
Engineering Branch was scheduled to begin on 11 July 1983. Due
to delays in the preparation of the Government facility,
installation and on-site training were postponed for two
weeks. The Contractor's personnel reported on 25 July 1983,
and were not able to start work because of the fire at the
Headquarters Building. The delay in the preparation of the
facility and the fire have resulted in a situation where the
Government is liable for lease charges for equipment that

cannot be used. It is possible that| | could submit a 25X1

claim for the costs incurred in making installation and

trainina personnel available. ‘ ‘ 25X1
2OX1
25X1

3. Significant Events Anticipated During the Coming Week:

None.
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